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ID | Work Area Work Scope Completion Target [Status 11/13/13
Restore water collection (expose cutoff walls, water it
e spaktall Walls collection boxes, clean debris from pipelines) ORI = Sdrmicred
2A | Upper Basin Establish minimum 10-year/24-Hour storm capacity 1-Dec-13 Completed
Re-establish stormwater management capacity to pre-
2B |Upper Basin| storm levels (See URS report, Feb 24, 2009 Hydrologic TBD TBD
assessment of the South End Drainages)
2C |Upper Basin Repair breeches in mine waste dump top berms 1-Nov-13 Completed

Completed with

3A | Debris Flow Remove debris flow material TBD the exception
of 3B
Re-establish downgradient secondary containment to Cleaning of
3B | Debris Flow pre-storm levels (See URS report, Feb 24, 2009 1-Dec-13 containments
Hydrologic Assessment of the South End Drainages) are ongoing
Expected to be
3C | Debris Flow Re-seed impacted areas Fall 2014 completed in
Spring 2014
4A Stcz:rar::‘vgﬁster Clean sediment from Upper Lined Canal 1-Dec-13 1-Dec-13
4B St%rQ?-‘v;IaSter Clean sediment from Lower Lined Canal 1-Dec-13 1-Dec-13
5A Butterfield Map and sample mine waste sediment deposition in 1-Nov-13 Completed
Creek riparian areas
Butterfield Evaluate options for management of mine waste LS
=B Creek material in riparian areas o Cormpleted

5C Butterfield | Secure regulatory approvals, as necessary, for riparian

TBD In process
Creek area response ¥




Butterfield

5D Praple Implement riparian area response, as necessary TBD TBD
6A | Third Party Identify and_rr_lap poss:_ble mine waste gedlment 15-Oct-13 Completed
deposition on third party properties
68 | Third Party Sample possible mine waste_sediment on third party 1-Nov-13 Completed
properties
. Determine appropriate response actions for third parties
REta Emng ity through discussions with third parties s sl
6D | Third Party Implement third party property response actions TBD TBD




